Macro attività	n	Lavorazioni	set-18																																						
			1-set	2-set	3-set	4-set	5-set	6-set	7-set	8-set	9-set	10-set	11-set	12-set	13-set	14-set	15-set	16-set	17-set	18-set	19-set	20-set	21-set	22-set	23-set	24-set	25-set	26-set	27-set	28-set	29-set	30-set	1-ott	2-ott	3-ott	4-ott	5-ott	6-ott	7-ott	8-ott
A - OPERE CIVILI ESTERNE	1	Allestimento area di cantiere																																							
	2	Montaggio ponteggio																																							
	3	Muratura esterna																																							
	4	Sistema a cappotto																																							
	5	Rivestimento parete esterne in listelli																																							
	6	Intonaco grezzo pareti esterne																																							
	7	Tinteggiatura																																							
	8	Scala esterna prospetto Nord																																							
B - OPERE CIVILI INTERNE	9	Montaggio ponteggio																																							
	10	Partizioni interne																																							
	11	Struttura in acciaio per sostegno recuperatore di calore																																							
	12	Massetto																																							
	13	Intonaci interni																																							
	14	Rivestimento pareti bagni e cucina																																							
	15	Controsoffitto																																							
	16	Tinteggiaura																																							
	17	Pavimentazione																																							
C - OPERE IMPIANTISTICHE	18	Impianto elettrico																																							
	19	Impianto idrico sanitario																																							
	20	Impianto riscaldamento e solare termico																																							
	21	Impianto aria primaria																																							
D - PORTE E FINESTRE	22	Infissi esterni (porte ingressi, porta REI e finestre)																																							
	23	Infissi interni (porte e superficie vetrata archivio)																																							
E - FINITURE E DISALLESTIMENTO CANTIERE	24	Opere di finitura																																							
	25	Smontaggio ponteggio esterno																																							
	26	Smontaggio ponteggio interno																																							
	27	Disallestimento area cantiere																																							

CRONOPROGRAMMA LAVORI



nov-18															dic-18																	
16-nov	17-nov	18-nov	19-nov	20-nov	21-nov	22-nov	23-nov	24-nov	25-nov	26-nov	27-nov	28-nov	29-nov	30-nov	1-dic	2-dic	3-dic	4-dic	5-dic	6-dic	7-dic	8-dic	9-dic	10-dic	11-dic	12-dic	13-dic	14-dic	15-dic	16-dic	17-dic	18-dic	19-dic

20-dic	21-dic	22-dic	23-dic	24-dic	25-dic	26-dic	27-dic	28-dic	29-dic	30-dic	31-dic